
Task Start Date End Date Duration 

Test Ordering 03/23/15 04/06/15 16 

Pre-ID Ordering 03/23/15 04/10/15 18 

Districts Receive Test Materials   04/20/15 7 

Test Window 04/27/15 05/29/15 32 

Additional Materials Deadline   05/15/15   

Districts Pack Completed Material 05/29/15 06/04/15 6 

Districts Ship Completed Material to MT   06/04/15 3 

All Materials Received at MT   06/09/15   

Data Validation Window - If Desired 07/08/15 07/22/15 14 

Reports Shipped to Districts 08/05/15 08/10/15 5 

Printed Report Correction Window 08/10/15 08/14/15 4 

Final Data Due To State   08/14/15   
	
  


